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2020 CHESTNUT STREET SITE (A.K.A. UNATTRIBUTED RESIDENTIAL LEAD SITE)

918 NELSON STREE?

PORTSHOUTE, VIRGINIA 23704

ATTN: CHARLIE KLEEMAN, PETER LUDIIA

EVENT: RENOVAL OPERATION
DATE: 2/9/99

I. SITUATION:

A. THE REMEDIAL PROGRAM REQUESTED REMOVAL ASSISTANCE TO ADDRESS ELEVATED LEAD
CONCENTRATIONS OF UNKNOWN SOURCE IN SOILS IN RESIDENTIAL PROPERTIES NEAR THE ABEX NPL
IN PORTSHOUTH, VIRGINIA. OSC STEUTEVILLE IS WORKING WITH THE ABEX RPM, RANDY STURGEON
TO REMOVE CONTAMINATED SOIL WITH ELEVATED SOIL. LEAD IN FOUR BLOCKS. THE POUR BLOCKS ARE
THE 1900 (W), 2000 (E), 2100 (E) BLOCKS OF EFFINGHAN STREET + 2100 (W) BLOCK OF
CHESTNUT STREET. THE SITE BEGAN IN JUNE 1998 WITE THE CLEANUP AND RESTORATION OF ONE
PROPERTY ON THE 2000 (W) BLOCK OF CHESTNUT STREET. A FUNDING REQUEST WAS SIGNED T0
ADDRESS THESE BLOCKS AND CONDUCT A STUDY OF LEAD SOURCES IN THE AREA. THE QSC AND RPM
ARE JOINTLY RESPONSIBLE FOR THE RESPONSE ACTION. EPA IS WORKING CLOSELY WITH THE CITY
OF PORTSHOUTH AND THE PORTSMOUTH HEALTH DEPARTMENT TO RESOLVE ISSUES AND ADDRESS
CITIZEN CONCERNS.

B. ESTIMATED COSTS: (C.0.B. 2/7/99}

ESTIMATED COSTS CEILING
ERRS $1,142,908 $1,460,000
SATA $ 128,809 $ 300,000
USC6 $ 16,11 $ 20,000
EPA DIRECT $ 45,951 $ 70,000
EPA INDIRECT § 72,304 § 140,000
UNALLOCATED $ 5,000
TOTAL $1,406,283 $1,995,000

C. PERSONNEL ONSITE: EPA - 1, SATA - 3, ERRS - 15

II.  ACTIONS TAKEN: (2/1/99 - 2/7/99)

A. 0SC STEUTEVILLE,0SC LEE, SATA, AND CITY OF PORTSHOUTH CONTINUED THE PUBLIC RELATIONS
PROGRAM. THE EPA AMD SATA CONTINUED DOOR 70 DOOR VISITS WITE THE RESIDENTS IN THE
PROPOSED WORK ZONE AND SURROUNDING AREAS. RESIDENTS IN THE WORK JONE WERE KEPT
INFORMED OF THE PROGRESS OF REMOVAL OPERATIONS AND ISSUES THAT AROSE OUT OF SITE
OPERATIONS WERE DISCUSSED AND RESOLVED. RESIDENTS OUTSIDE THE WORK ZONE WERE INPORMED
ABOUT THE REMOVAL OPERATIONS AND FUTURE PLANS.

B. DURING THIS WEEK COMMUNITY OUTREACH RECEIVED 10 VISITORS AT THE TRAILER, 4 PHONE CALLS
AND VISITED 4 HOWES. DURING THIS WEEX, EIGHT RESIDENTS OF THE 2100 (W)BLOCK OF
CHESTNUT WERE TEMPORARILY RELOCATED.

C. ERRS COMPLETED EXCAVATING CONTAMINATED SOIL AND CONTINUED BACKFILLING THE 2100 (W)
BLOCK OF CHESTNUT STREE?, 70 DATE FROM THE 2100 (W) BLOCK OF CHESTNUT, APPROXIMATELY
5,918 TONS OF LEAD CONTANINATED SOIL, CLASSIFIED AS RCRA NON-HAZARDOUS HAS BEEM
TRANSPORTED OFFSITE POR DISPOSAL BY BFI 0 THE KING & QUEEN LANDFILL IN LITTLE
PLYMOUTH, VA. TO DATE FROM THE 2020 CRESTNUT SITE, APPROXTMATELY 13,782 TONS OF LEAD
CONTAMINATED SOIL, CLASSIFIED AS RCRA NON-HAJARDOUS HAS BEEN TRANSPORTED OFFSITE FOR
DISPOSAL.

D. ERRS CONTINUED RESTORING BACKFILLED AREAS, REINSTALLING FENCES, AND REPAIRING SIDEWALKS
AND DRIVEWAYS DAMAGED BY OPERATIONS. .

E. SATA CONTINUED NONITORING SITE OPERATIONS, COLLECTING AIR SAMPLES, MONITORING AIRBORNE /
DUST LEVELS, AND SURVEYING THE SITE. SO FAR DUST LEVELS AND LEAD LEVELS IN THE DUST
ARE WELL BELOW THE ACTION LEVELS FOR THIS SITE.
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SATA COMPLETED QOLLECTING SURFACE SOIL SAMPLES FROM CRAWL SPACES, SAMPLES WERE SEIPPED

TO A LAB TO BE ANALYZED POR LEAD CONCENTRATION.
CITY OF PORTSMOOTH POLICE DEPARTMENT CONTINUED PROVIDING ONSITE PROTECTIVE SERVICES.
THE IMPROVED SECURITY ONSITE HAS PROVIDED A SAFE AND QUIET WORK ENVIRONMENT DURING SITE

WORK BOURS AND AT NIGHT.

III. FUTURE ACTIONS:

A,
B.
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G.

COMMUNITY OUTREACH EFFORTS WITH CITY OFFICIALS 7O CONTINUE.
CONMUNTTY OUTREACH AND 0SC CONTINUE 70 DISCUSS EXCAVATION SCHEDULE AKD RELOCATION
OPTIONS WITHE RESIDENTS OF TEE 2000 (E) BLOCK OF EFFINGHAM STREET AND 2100 {K) BLOCK OF
CHESTNUT STREET.

CITY OF PORTSWOUTE POLICE DEPARTNENT TO CONTINUE PROVIDING AN ONSITE PRESENCE DURING
NORMAL WORK HOURS AT SITE.

ERRS TO CONTINUE RESTORING THE 2100 (W) BLOCK OF CHESTNUT STREET AND TEE 2000 (E) AND
2100 (E) BLOCKS OF EFFINGEAK STREET. ROUTINE MAINTENANCE OF RESTORED AREAS TO CONTINUE
ON TEE 1900 (W), 2000 (E), AND 2100 (E) BLOCKS OF EFFINGHAM STREET.

ERRS 70 CONTINUE T5D OF SITE CONTAMINATED SOILS.

SATA T0 CONTINUE WONITORING SITE OPERATIONS AND AIR MONITORING/SAMPLING. SATA T0 BEGIN
SAMPLING THE INTERIOR OF HOMES ON THE 1900 (W), 2000 (E), 2100 {E) BLOCKS OF EFPINGEAN
STREET AND THE 2100 (W) BLOCK OF CHESTNUT STREET.

0SC TO PREPARE $2 MILLION AND 12-MONTH EXEMPTION FOR THE ESCD DIRECTORS SIGNATURE.

BILL STEUTEVILLE, OSC
EPA REGION III
PEILADELPHIA, PA

RANDY STURGEON, RPM
EPA REGION III
PHILADELPHIA, PA
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